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20 Storm Sewer System Mapping

C.D. Para
No.

. 
Current Consent Decree Requirement Compliance Action

Prog
Sta

ress 
tus

Interim 
Milestone

Scheduled 
Completion

20 Storm sewer System Operation & 
Maintenance (O&M)

20

Submit Provisional Storm Sewer System O
for interim approval by EPA & HDOH until 
revised to incorporate the O&M workflow
to be brought about with the full organizat
implementation of the Asset Management
(AMS).

&M Plan 
it is 
 changes 
ional 
 System 

Revised to respond to EPA & HDO
review comments & to explain ho
the AMS will alter current O&M 
workflows.

H 
w 

7/31/2015 * * *

20 Final Storm Sewer System O&M Plan

Upon implementatio
update the SSS O&M
the service request, 
inspection process &
changes 

n of the AMS
 plan to refle
work order &
 workflow 

, 
ct 
  Next Step * * * 6/30/2016

20.a.a Storm Sewer System Mapping     

20.a

Storm Sewer System Mapping. DOT‐Harbo
create and submit a comprehensive storm
system map that identifies all HDOT‐Harbo
including inlets, manholes, pipes, above gr
drainage features, post‐construction contr
measures, and outfalls.  HDOT‐Harbors sha
areas where Harbor Property discharges d
the Harbors or their tributaries and are at 
flooding. The map shall be developed in GI
and shall include relevant information for 
class.  The map and associated GIS shall pr
foundation data for the AMS described be

rs shall 
 sewer 
rs assets 
ound 
ol 
ll include 
irectly to 
risk for 
S format 
each asset 
ovide 
low. 

 While all surface inl
mapped in the GIS, 
system features and
yet to be identified 
The Condition Surve
conducted during th
2015 to fill these 'da
GIS. 

ets have 
many 
 outfalls have
and GPS 
y will be 
e latter half 
ta gaps' in 

been 
subsurface 

 
located. 

of 
the 

Underway 12/15/2015 * * *
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Full     of    historic     AMS work 
* * * 6/30/2015

20.a Stormwater GIS Acceptance
Officially accept GIS 
upon completion of 
layers requested by 

from USACE 
additional 
HDOT 

GIS 
Harbors.

Next Step * * * 12/31/2015

20.b Asset Management System (AMS) (See 
attached AMS Scope of Work)  

20.b.i
Staff study approval & award contract to A
Vendor

MS 
Obtain approval & award contract Completed 6/23/2015 * * *

20.b.ii
Develop AMS for Harbors stormwater asse
work processes.

ts and  Design, configure & 
Cityworks cloud‐bas

test GIS‐
ed AMS

centric 
Underway 9/15/2015 * * *

20.b.iii
Implement the stormwater AMS for Honol
Harbor and KBPH

ulu  Demonstrate AMS, 
staff and Go Live in 

train Harbors 
CY2016 

Next steps 12/31/2015 * * *

20 b iii20.b.iii
Full organizational implementation of Harborganizational implementation Harbors
stormwater program AMS

ors 
Continue staff traini
historic data, prepardata, prepare
process flows for Fin
plan to be updated.

ng, migrate 
e AMS work 
al SSS O&M 

F t t * * * 6/30/2015Future steps    

20.c Storm Sewer System Inspections.

Inspect all storm dra
defects, debris accum
other flow constrain
areas. 

in inlets for 
ulation and 

ts in tributary 
Completed * * * 7/31/2015

20.d Storm Sewer System Cleaning

20.d(A)
Initial cleaning of all inlets, pipes (as neces
drainage features and outfalls .

sary),  Remove accumulate
and sediment.

d debris, trash, 
Completed * * * 7/31/2015

20.d(B) Recurring cleaning cycle
Develop 5‐year recu
cycle for each inlet &
feature

rring cleaning
 drainage 

 
Next step * * * 9/30/2015
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20.d.i
Identify "hot spots" for potential discharge
pollutants to the storm sewer system.

s of 

Review inspection &
collected by the task
schedule them for m
cleaning. (NOTE: The
cleaning schedule w
maintained in the AM
fully implemented.)

 cleaning data
s above and 
ore frequent
 "hot spots" 
ill be 
S after it is 

 

 
Next step * * * 12/31/2015

20.d.ii Cleaning of KBPH rail tracks by tenant
Tenant to develop &
routing cleaning sch
rail tracks.

 implement 
edule for KBPH  Completed * * * 9/14/2014
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